
1 

 

TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: February 26, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 A manufacturer’s representative from Aqua Aerobics was onsite for inspection of the filter 

rehabilitation work. 

 The contractor completed the installation of the porous plates and the lower level cell divider 
adjustment rods. 

 The contractor completed the upper cell divider wall angles. 

 Several shipments deliveries were made to the site including the delivery of filter replacement 
parts and electrical materials.    

 The electrician worked on the new conduits in the generator. The electrician continued setting up 
their field trailer.   

 
 
               

 
Start of the porous plate installation between lower cell dividers. 
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Partial completion of porous plates & adjustment rods.   Final completion of porous plates & cell divider adjustment rods. 
 
 
 

II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Filter No. 1 - Electrical work. 

 Filter No. 1 – Continue with the installation of the new FRP components.  

 Expected delivery of the remaining filter replacement parts. 
 
 

V.  Notes: 
 

    The next progress meeting is scheduled for Thursday, March 3, 2016. 
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 

 
 
 

 
 


